
Status Report 1

A list of the GitLab issues

- Develop "Add Expense" UI based on paper prototype
- Implement core backend logic for recording and splitting expenses
- Develop atomic database transactions for ledger balance updates
- Create Dashboard UI to display current balances and ledger history
- Build automated reminder system for unpaid balances
- Setup User Authentication and Role-Based Access Control

(Note: The above are some long-term issues. The weekly issues will be updated every week)

UML class diagram



A paragraph summarizing your sprint review

During this sprint, our team focused on defining the core concept and initial system design for UniSplit, a shared-expense management platform for students, roommates, and group travel scenarios. We completed several important project artifacts, including the Lean Canvas, core use case documentation, user roles and permissions, initial paper prototypes, a UML class diagram, and a data source/design overview. We also clarified the main MVP workflow for recording and splitting a shared expense, including validation, balance updates, ledger recording, and reminder support. Overall, this sprint helped us move from a broad product idea into a more structured and testable system design.

A paragraph summarizing your sprint retrospective

This sprint went well because our team was able to align around a clear project scope and produce multiple connected design artifacts that support the same core workflow. Our documentation is becoming more consistent, and we made good progress in translating the original idea into concrete system requirements and design elements. One challenge was that some features, such as payment integration, currency conversion, and administrator functions, may be too broad for the MVP, so we need to better separate immediate priorities from future extensions. We also recognized that some parts of the UML and requirements could be refined further to improve consistency between the design, prototype screens, and implementation plan.

A paragraph summarizing your sprint planning

In the next sprint, our team plans to narrow the scope of the MVP and begin implementation-oriented work. We will focus on the most essential features: user authentication, group creation and membership, expense entry, equal split calculation, ledger updates, and balance tracking. We also plan to refine the UML and database design to better support the actual data relationships needed for implementation. In addition, we want to begin setting up the project repository structure, assign development responsibilities across team members, and prepare basic testing cases for the main expense-splitting workflow. We will redesign the web version of Prototype papers and implement basic front-end pages such as registration and login. Our

goal for the next sprint is to move from design documentation into the first working version of the system.

Any additional comments and/or concerns

At this stage, our main concern is maintaining a realistic and manageable MVP scope. We have identified several useful future features, but we want to avoid overcommitting too early and instead prioritize a stable core system. We also want to make sure that our technical design remains aligned with the requirements and prototype screens as development begins. Continued feedback on scope, architecture, and MVP prioritization would be especially helpful as we transition from planning into implementation.